Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code

8 T | BLIP
9  Fl | BUP
10 M [ AGS
1| T [ AGS
12 . RHIC
13 [ ECX
14 W I | AGS
15 . FES
23 . STAR
24 T | | | caD
25 TW | | EBIS
26 TF| | RHIC
27 WFEl | NSRL
28 W | | ECX
29 W CEC
30 MTWIF| | NSLS
31 T T | | ECX
32 I ATF
36 M . FES
39 wol FES
40 M WTE| | CAD
11 [ AGS
2 1 | AGS
43 WTFl | AGS
A4 Fl | AGS
45 M | | CEC
46 MTW | | RHIC
47 TW | | RHIC
48 MT [ CEC
49 | | AGS
50 wolo RHIC
51 MT I RHIC
52 WIF| | RHIC
53 W | | RHIC
54 [ FES
55 MT I AGS
56 TE| | RHIC
57 (. AGS
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Open Jobs

Serial
Number
405

476
1476
1478
9953
459
1485
218
392
465
1451
8053
8052
213
8461
1
438
215
219
4942
3434
703
123
415
809
807
710

407
804
408
814
612
610
607
9946
414
808
441

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Description

Repaire gutter

Fab cover

Fab cover

Fab crate

Repair 1012 roof

Install ship's ladder / gate
Modify gate (Control Access)
Seal crack

Crane rails

Get height of F1 Antenna
Locate equipment

Survey elecations 1010 & 1012
Beam line controls

Locate crack #3

Survey 2 o'clock area

NSLS-1I Survey

Cathode survey

Preliminary beamline layout
Remove cable tray

PMs Gen's 912-1-2-3

Misc. AGS/RHIC lighting
Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
930 replace SJ cord in panel
914 - install 6" tray

Relocate trans / run feed

1004-B provide circuits for Q-trim
power supplies

1004-E Crto Compr. UPS power
1002 IR outlet

Replace PNL @ col. M-26

1004-E ODH fan power

Sec. 5 install tray / move panel
Sec. 7 install tray / move panel
1005-H replace contactor

EEBA crane repair

930 UEB modify RF-LCS cabinets
1002 bear power to TRMTR mast

Relamp booster ring

Issue Date

9/12/2014
9/12/2014
9/5/2014
9/12/2014
12/20/2013
8/22/2014
9/12/2014
9/12/2014
7/18/2014
8/22/2014
7/25/2014
5/30/2014
5/30/2014
9/12/2014
5/23/2014
2/6/2009
7/18/2014
9/12/2014
9/12/2014
5/28/2004
8/1/2003
9/6/2013
2/3/2012
9/12/2014
9/5/2014
7/18/2014
9/5/2014

9/5/2014
9/5/2014
6/20/2014
9/5/2014
8/15/2014
8/15/2014
7/3/2014
12/6/2013
8/15/2014
9/12/2014
7/25/2014

Week of:

Monday, September 15, 2014

Originator

Pontieri
Pontieri
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Phillips
Folz
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz

Pendzick

Pendzick
Folz

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
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Line

58
59
60
61
62
63
64
66
68
69
70
71
72
73
75
76
87
88
89
90
91
92
93
94
95
96
97
98
99
101
102
104

105
106

107
108
109
110
111
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Days

MT |

TF |
T
MTWTF |
woo
W
MTWTF |
Mo
MTWTF |
T |
|
MT TF|
W
MIWTF |

MT |

MTWTEF |

|

|
MTWTF |
WT |

WTF |

|OT

|OT

Job
Code
AGS

AGS
AGS
AGS
ECX
FES
AGS
FES
AGS
ATF
BLIP
FES
FES
RHIC
FES
ECX
CEC
CEC
AGS
ATR
BLIP
FES
RHIC
ECX
ECX
CEC
NSRL
NSRL
STAR
STAR
FES
ATR

CAD
STAR

AGS
AGS
ECX
NSRL
ELNS

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction

Construction
Construction
Construction
Construction

Construction

Serial
Number
409

58
1481
1119
1479

127
1474
151
8919
214
1352
466
477
406
8152014
211
216

63

1482

436
1353
156
201
152
200
180
7343
1477
404
8755
1463
457

447
467

96
4617
454
464
472

Group

Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic Service

Description

Up-grade power to 967
Inspect EEBA crane cracks
Install wall C line

Remove C-line / Load waste

Transport cathode cart 905 to 912

Move electrical equipment
Deliver bearings to 928
MPS removal

Assist AGS

Transport SDL items to 912
Bring racks to BLIP

Sort blocks in yard

Clean up

Retrieve blocks

PM's cranes and generators
Cover cracks

RF coax support

Fab coils

Assist Riggers at C-lines
Check measure flows

Fab hot plate

MPS removals

Modify shielding

Dipole water etc

Drill / tap billets

Clear ANDY equipment
Remove D6 top plate
Modify Vac.

Disc. Detection drives

Relocate thermostat on move and cool

Escort contractor

Install and wire in water mats in water

cooled power supplies

Antenna research

Rewrite STAR white sheets (Chris shift

work)

Tune jump reg. card testing

Assist RF (Rich shift work & OT)

ERL power supply and magnet testing

White sheets

Modify regulator board 4 to 6

Issue Date

5/23/2014
5/9/2014
9/12/2014
3/7/2014
9/12/2014
9/12/2014
9/5/2014
6/27/2014
12/6/2013
9/12/2014
9/5/2014
8/22/2014
9/12/2014
9/12/2014
8/15/2014
9/5/2014
9/12/2014
5/16/2014
9/12/2014
7/18/2014
9/12/2014
6/27/2014
8/29/2014
6/27/2014
8/29/2014
8/8/2014
6/13/2014
9/5/2014
9/5/2014
9/5/2014
8/8/2014
9/12/2014

8/8/2014
8/29/2014

4/18/2014
3/21/2008
8/15/2014
8/22/2014

9/5/2014

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pontieri
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Folz
Folz
Pendzick
Phillips
Pontieri
Pendzick
Pendzick
Phillips
Phillips
Folz
Pearson
Pearson
Pendzick
Pendzick
Pendzick

Folz

Pendzick

Pendzick

Pendzick
Zaltsman
Phillips
Pearson

Rosas
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Line

112
113
115
116

126
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
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Days

MIWTF |
M [
™ |

MTWTE |

MT |

|

WTF |
MTWTF |
|

|

F

WT |

MT F|
TWTF |
|

MTWTEF |

|OT

Job
Code
ECX

AGS
CEC
CEC

FES
AGS
AGS
AGS

STAR
ELNS
AGS
STAR
AGS
AGS
RHIC
AGS

CEC
AGS
AGS
RHIC
CAD
AGS
AGS
ECX
AGS
AGS

Phase

Construction
Construction
Construction

Maintenance

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
1483

1484
206
474

523
95
94
9%

112
67
72
92

201
83
91

303
93
86
84
78

82914
62

710

812

115

116

Group

Electronic Service PLC magnet klixon interlock system

Electronic Service OPPIS Win CC program (Tim shift work)

Description

Electronic Service Test coils

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Move HEEP equipment from 1002 IR to

923

WATCH

LINAC tower maint.

AGS main magnet VFD repairs
Drain LINAC CHW & tower
STAR TPC PH meter

1010 fan shaft

Bristol display

STAR main magnet seal repair
PLC trend set-up

LINAC cavity pump 5 repair
ENI rehose

PLC documentation

CEC dump test

10th station pump rebuild
H-10 cooling fan

RHIC RF balance system
Clean filter bags

Fill DI cartridges

LINAC PLC replacement
DCCT cooling hook up
Ozone start up

Install M.M. temp. transmitter

Issue Date

9/12/2014
9/12/2014
9/5/2014
9/5/2014

5/18/2007
9/12/2014
8/1/2014
9/12/2014
1/24/2014
6/27/2014
7/3/2014
9/5/2014
2/7/2014
8/8/2014
9/5/2014
3/21/2014
9/12/2014
8/15/2014
7/3/2014
7/11/2014
8/29/2014
6/6/2014
7/25/2014
8/22/2014
1/24/2014
1/24/2014

Originator

Phillips
Pendzick
Folz

Folz

Scaduto
Pendzick
Pendzick
Pendzick
Scaduto
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick

Pendzick
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